


Percentage Advertised On Time: 2014 Qtr 4 Results



| State | Year-to-Date |                    |           | Rest Of Year |                    |           | Projected Year End |                    |           |
|-------|--------------|--------------------|-----------|--------------|--------------------|-----------|--------------------|--------------------|-----------|
|       | On Time      | Delayed or Removed | % On Time | On Time      | Delayed or Removed | % On Time | On Time            | Delayed or Removed | % On Time |
| ME    | 176          | 20                 | 90%       |              |                    |           | 176                | 20                 | 90%       |
| NH    | 40           | 30                 | 57%       |              |                    |           | 40                 | 30                 | 57%       |
| VT    | 71           | 23                 | 76%       |              |                    |           | 71                 | 23                 | 76%       |

Total Construction Value Delivered: 2014 Qtr 4 Results  
(All Dollars in Millions)

| State | Advertised to Date | Remainder of Calendar Year | Projected for Year | Construction Value of CAP | Percent of CAP |
|-------|--------------------|----------------------------|--------------------|---------------------------|----------------|
| ME    | \$420.21           | \$0                        | \$420.21           | \$443.98                  | 95%            |
| NH    | \$145.40           | \$0                        | \$145.40           | \$169.78                  | 85%            |
| VT    | \$207.20           | \$0                        | \$207.20           | \$178.80                  | 115%           |

Award Amount vs. Cost Estimate: 2014 Qtr 4 Results

