
Round 1&2 4A&B 4c 5 6 7 8
Implementation Start Date 1/1/2019 1/1/2019 7/1/2019 1/1/2020 7/1/2020 1/1/2021
Go Live Date 7/1/2019 1/1/2020 7/1/2020* 1/1/2021 7/1/2021 1/1/2022

1 St. Johnsbury 4A - Burlington 4C North - Colchester School District 1 of 8 1 of 8 1 of 10 1 of 10
2 Windsor SE 4A - Montpelier Roxbury SD 4C North - Maple Run Unified SD 2 of 8 2 of 8 2 of 10 2 of 10
3 Windham NE 4A - Addison Rutland SU 4C North - Harwood Unified Union SD 3 of 8 3 of 8 3 of 10 3 of 10
4 Rivendell 4B - Mill River Unified Union SD 4C North - Addison Central SD 4 of 8 4 of 8 4 of 10 4 of 10
5 4B - Southwest Vermont SU (005) 4C South - Rutland Northeast SU 5 of 8 5 of 8 5 of 10 5 of 10
6 4B - Springfield 4C South - Rutland City 6 of 8 6 of 8 6 of 10 6 of 10
7 4B - Windham Central SU 4C South - Greater Rutland County SU 7 of 8 7 of 8 7 of 10 7 of 10
8 4B - Two Rivers SU 4C South - Windham SW SU 8 of 8 8 of 8 8 of 10 8 of 10
9 9 of 10 9 of 10
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* Current agreement with vendor is unlimited data 
conversion support until  6/30/20

**Limit to 10 SU's

**Limit to 8 SU's **Limit to 8 SU's

**Limit to 10 SU's
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